The 3rd Joint Meeting of The Coordination Committee and Technical Committee

The Report of the Project Executive Team

APNIC ISIF Project –

Developing a Collaborative BGP Routing Analyzing and Diagnosing Platform

19th Jan., 2023





Brief Report of the Project Progress

- Brief Summary of 16 Bilateral Meetings
- The Online Training in February
- The Physical Training at APAN55
- The Updated Website and Demonstration Task Force
- The Brief Report of the Technical Committee





Brief Summary of 16 Bilateral Meetings in Last October

Any problems and suggestions on the BGPWatch and Looking Glass platform

Some problems were raised and most of them have been solved. Many good suggestions were received and most of them have been developed. https://bgpwatch.cgtf.net/#/

Funding status

The agreement of how to use project funding were made with most partners.

The bank transactions of the first 9-month payments to most project parnters have been made in last Dec.

RPKI & MANRS Training

- Some discussions were arranged with partners and a survey was circulated as well. 12 responses received, and all of them agreed to arrange the RPKI & MARNS Training, some will join the Basic Knowledge training and Hands-on Training, some will contribute to the experience sharing.







The Online Training in February

RPKI Basic Knowledge				
Date/Time	Length	Trainer/APNIC		
1 st Feb. 2023 (Wednesday) 0500-0700 GMT	2 hours	Warren Finch(trainer), Awal Haolader(assistant)		
RPKI Hands-on				
3 rd Feb. 2023 (Friday) 0500-0730 GMT	2.5 hours	Warren Finch, Awal Haolader(assistant)		
Remarks				

Open Links via APNIC Academy:

https://academy.apnic.net/en/events?id=a0B2e000000
cg1jEAA

https://academy.apnic.net/en/events?id=a0B2e000000
cg3BEAQ





Date	Time	Topic	Trainer/Modertor
13 th , Mar (Mon.)	90 min	RPKI Training – theory	Dibya Khatiwada /APNIC Community Trainer
	90 min	RPKI Training – theory RPKI Training – Hands-on	Dibya Khatiwada /APNIC Community Trainer
	90 min	RPKI Training – Hands-on	Dibya Khatiwada /APNIC Community Trainer
	90 min	RPKI Training – Hands-on	Dibya Khatiwada /APNIC Community Trainer
15, Mar (Wed.)	90 min	RPKI – User Case and Experience Sharing	Jamie Gillespie
	90 min	APNIC ISIF Project – BGPWatch Platform	BdREN & Tsinghua University
16 th , Mar (Thu.)	90 min	MANRS – what, Why and How	Warrick Mitchell
	90 min	MANRS – User Cases and Experience Sharing	Warrick Mitchell





RPKI & MANRS User Cases and Experience Sharing

- Some NREN speaker invitations have been sent out, and some will be done within this week.
- More Comments/Suggestions needed
 - A panel?
 - Is it helpful to share a document of experienced NREN with the information including the questions and answers at the session?
 - Some speakers from the experienced NREN?
 - Some speakers from those who are going to deploy RPKI and/or MANRS?
 - Any other suggestions?





The Funding Plan of Project Partners for Project Activities at APAN55

Project Activities at APAN55:

- The first face-to-face project meeting
- Project knowledge sharing:
 RPKI, MANRS
- Progress of the project platform and demonstration

Funding Principle:

The round-trip travel expenses, APAN55 registration fee, visa fee and 5-day diems (USD 140/day, March 13-17) will be reimbursed by APNIC ISIF Project.

The Reimbursement Procedure:


all the arrangement of this travel should be made by the participants, and the above expenses related to the this travel should be paid by the participants first.

All reimbursements will be made to the participants' individual bank accounts after APAN55.

More details will be described in the document which will be sent to the participants.









The updated

at bgper.net,


Home, About,

News&Events,

especially

project website





Partners' suggestion:

The demonstration of BGPWatch platform would be helpful for partners and others to better understand the information of this platform and make good use of them.

Tsinghua University and BdREN have made the agreement of working together to prepare the materials of BGPWatch Platform Demonstration. The related documents and video is expected to be ready at APAN55.





Look Forward to Meeting You at APAN55!



The Brief Report of the Technical Committee



